SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:00 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 969 Const Calendar Day: 526 Date: 12-Nov-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repairs , work on
the pedestal rods , work on the skirt East plate , & work on miscellaneous activities . They started at 7:00
AM.

Rick , Elijah , Guowu Mike , Paul , & Reggie had to work on the Electro Slag Weld . Crews had to
prepare their tools & equipments . They were done at 7:15 AM.

Rick had to work on Joint E . Face A between 3 & 9 meters . He had to excavate the weld . He started
at 7:20 AM. He was done at 10:00 AM. & he had to grind the weld . He was done at 1:30 PM.

After that , Rick had to mobilize his tools , equipments, reroute the air & gas lines, set, & work on the
Transversal Indications on Joint M . Face B between 9 & 13 meters . He had to excavate the weld for the
QA & QC to VT & MT. He started to excavate at 2:00 PM. He was done at 4:00 PM. Rick had to grind &
clean the weld . He was done at 4:55 PM.

Mike had to work on Joint E . Face B between 9 & 13 meters . Mike had to clean, grind , heat , & weld .
He started at 7:25 AM.

Elijah had to work on Joint P . Face B between 3 & 9 meters ( CCO # 358 ) . He had to grind & clean
the weld . He started at 7:20 AM. He was done at 8:10 AM.

After that , he had to work on Joint E . Face B between 3 & 9 meters . Elijah had to clean & grind after
excavating the weld . He started at 10:20 AM.
(For CCO # 358 . For Elijah 1.0 Regular Hour)

Reggie had to work with Rick on the excavation , work on Joint E . Face A between 3 & 9 meters . He
had to clean, grind , heat , & weld . He started at 11:00 AM. .

Paul had to work on the heating blankets , monitor the heat , supply materials to the crews , & work with
all crews . Paul left at the site at 11:00 AM.

Wu came to the site at 1:20 PM. He had to work on Joint E . Face B between 3 & 9 meters on the
upper weld . Wu had to clean & grind the weld . He started at 2;00 PM.

Joe , Ed, Bernie , & Jesse were on the site . They had to work with the welders . VT , MT , & UT the
welds . Check Ed or Joe 's report for the welders detailed activities .

Roger , John , & Michael had to work on the pedestal rods & on the East skirt plate . Crews had to

I'm] 5
"h/i ddrRptbyBiditem Page 1 of 3



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 969 Date: 12-Nov-2013 Tuesday

prepare their tools , equipments , connect the air & power lines . They were done at 7:15 AM.

Roger had to work on the remaining - 50 mm. rods on the West panel & South West corner . He
started at 7:20 AM. He was done at 8:10 AM.

The high torque wrench could not turn 5 nuts to the required turn . To avoid breaking the rods or
stripping the nuts . | had to ask Roger to stop tensioning these rods .

After that , he had to join John & Michael on the skirt top plate on the East side .

Michael & John had to work on the center top plate on the East side . Crews had to prepare the ladders ,
platform , & center plate to be flown out of the site & set on the barge . They started at 7:30 AM.

The tug boats mobilized the crane & the hauling barge to the site at 10:20 AM. Crews had to hook the
crane to the permanent ladder at 11:05 AM. Then , the temporary ladder & the platform . Crews were
done at 12:00 PM.

In the afternoon , crews had to work on the top center skirt plate. They had to remove the remaining
bolts , hook the crane to the plate , fly , & set on the barge . They started at 12;40 PM. Crews were done at
:2:35 PM.

After that , crews had to erect the permanent ladder , platform , & the temporary ladder . They were
done at 3:45 PM.

In addition to that , crews had to work on house keeping on the site & on the barges , pull out of the site
the Enerpac pump , wrench , & the accessories . They were done at 4:50 PM.

Vector had to work on the grout pad inside the skirt . He had to clean the pedestal side walls removing
the caulking , patching the grout pad , & grinding the sharp edges . He started at 7:15 AM. At 2;30 PM. He
was called to work on the OBG . He left at 2:45 PM.

Carlos & Jose P. had to work on miscellaneous activities on the tower . Crews had to work on house
keeping , inside & outside the tower shafts & work with all crews . They started at 7:15 AM.

Crews were done at 4:55 PM. They left at 5:10 PM.

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM GUOWU CHEN 2.00 2.00 0.00 4.00 D
Operator JNM RICHARD TAYLOR 5.00 2.00 0.00 7.00 D
Ironworker FOR MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
Operator JNM MATTHEW MORTON 5.00 2.00 0.00 7.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JOHN ROCHA 8.00 2.00 0.00 10.00 D
Ironworker GEN AARON KENT 8.00 2.00 0.00 10.00 D
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker JNM PAUL FAMBRINI 4.00 0.00 0.00 4.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM ELIJAH EVANS 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
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Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2296 WELDER, 600 AMP No
000 0.00 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No
8.00 2.00 0.00 0.00 []
*E0010562 WELDING EQUIPMENT No
8.00 2.00 0.00 0.00 []
001426 Marine, Barge, Crane Barge 1 No
500 2,00 000 0.0 []
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO0-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM VICTOR HERNANDEZ 7.00 0.00 0.00 7.00 []
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 []
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